

■ LUDO BETTING APP

Project Proposal & Development Plan

A Premium Multiplayer Ludo Game with Real-Money Betting

Budget	Timeline	Phases	Platform
PKR 180,000 – 200,000	2 Months	4 Phases	Android

Prepared for: Client

Prepared by: Salman Noor

Date: May 2, 2026

1. PROJECT OVERVIEW

This document outlines the complete development proposal for a **Multiplayer Ludo Betting App** inspired by Yalla Ludo. The application will allow users to play real-money Ludo games, place bets against other players, manage their wallets, and enjoy a premium social gaming experience on Android. The project is divided into **4 structured phases** to be completed within **2 months** at a total budget of **PKR 180,000 – 200,000**.

Feature	Description
Game Type	Real-money multiplayer Ludo (2-player & 4-player modes)
Platform	Android (Google Play Store)
Betting System	Coin-based & real-money betting with wallet management
Multiplayer	Real-time online multiplayer with matchmaking
Voice Chat	In-game voice chat between players
Total Screens	25+ screens across all modules
Total Budget	PKR 180,000 – 200,000
Timeline	2 Months (8 Weeks)

2. COMPLETE SCREENS & FUNCTIONALITY

The application consists of **25 screens** organized into 5 functional modules. Each screen is designed for a smooth user experience on Android devices.

MODULE 1 — Authentication & Onboarding

#	Screen Name	Key Functionality
1	Splash Screen	App logo animation, version check, auto-login if session exists
2	Welcome / Onboarding Screen	3-slide intro carousel showcasing game features, Get Started button
3	Login Screen	Phone number / email login, password field, Forgot Password link, Social login (Google)
4	Register Screen	Full name, phone, email, password, referral code field, OTP verification
5	OTP Verification Screen	6-digit OTP input, resend timer (60 seconds), auto-submit on complete

MODULE 2 — Home & Navigation

#	Screen Name	Key Functionality
6	Home / Dashboard	Daily bonus, quick play button, active rooms list, news banner, bottom navigation

7	Profile Screen	Avatar, username, total wins/losses, win rate, coins balance, edit profile button
8	Edit Profile Screen	Change avatar, username, phone number, password update
9	Notifications Screen	Game invites, friend requests, system updates, promo alerts with timestamps
10	Settings Screen	Sound on/off, music volume, vibration, language, privacy settings, logout

MODULE 3 — Lobby & Game Setup

#	Screen Name	Key Functionality
11	Game Mode Selection	Classic Ludo, Quick Ludo, Team mode; 2-player or 4-player toggle
12	Betting Lobby Screen	List of available bet rooms by amount (PKR 50, 100, 200, 500, 1000+), filter by amount
13	Create Room Screen	Set bet amount, select max players, private/public toggle, room code generation
14	Join Room Screen	Enter room code to join private room OR browse public rooms list
15	Waiting Room / Lobby	Player slots (2 or 4), ready status, bet amount display, chat, countdown timer

MODULE 4 — Gameplay

#	Screen Name	Key Functionality
16	Main Game Board Screen	Full Ludo board, 4 colored zones, dice button, token pieces, turn indicator, player avatars, bet amount shown, timer per turn, chat icon, voice icon
17	Dice Roll Animation	Animated 3D-style dice roll overlay with result number, smooth token movement animation along board path
18	In-Game Chat Panel	Slide-up chat panel with message bubbles, quick emoji reactions (thumbs up, fire, heart), send button
19	Win / Victory Screen	Confetti animation, winner avatar and name, coins won displayed, options: Play Again, Go Home, Share Result
20	Lose / Game Over Screen	Motivational message, coins lost, opponent's name, options: Rematch, Go Home, Share

MODULE 5 — Wallet, Betting & Social

#	Screen Name	Key Functionality
21	Wallet / Balance Screen	Total balance display, coin balance, add money button, withdraw button, transaction history list
22	Add Money Screen	Enter amount, payment method selection (JazzCash, EasyPaisa, Bank), payment confirmation
23	Withdraw Screen	Withdrawal amount, account selection, estimated time, minimum/maximum limits
24	Transaction History	All deposits, withdrawals, bets won, bets lost — filterable by date and type
25	Leaderboard Screen	Global ranking, friends ranking, weekly/monthly filters, top 3 highlighted with medals

3. DEVELOPMENT PHASES

Phase 1

Foundation & Authentication

Duration: 2 Weeks (Week 1–2) | Budget: PKR 40,000 – 45,000

This phase covers the complete project setup and all user-facing authentication flows. The development environment is configured, the backend server and database are initialized, and all onboarding screens are built and connected to the live API. By the end of Phase 1, a user can install the app, register, verify their phone via OTP, and log in successfully.

Screens Included: Splash Screen, Welcome/Onboarding (3 slides), Login, Register, OTP Verification — 5 Screens

Phase 2

Core Game — Board, Dice & Multiplayer

Duration: 2.5 Weeks (Week 3–5) | Budget: PKR 70,000 – 80,000

This is the most technically intensive phase. The full Ludo game board is built with all 52 tiles, 4 home zones, safe zones, and accurate token movement logic. Real-time multiplayer is implemented using WebSockets so all players see dice rolls and token movements instantly. In-game voice chat and text chat are also integrated in this phase. Turn management, token capture logic, and win/lose conditions are all completed here.

Screens Included: Game Mode Selection, Betting Lobby, Create Room, Join Room, Waiting Room, Main Game Board, Dice Animation, In-Game Chat, Voice Chat (overlay), Win Screen, Lose Screen — 11 Screens

Phase 3

Betting System & Wallet

Duration: 2 Weeks (Week 6–7) | Budget: PKR 45,000 – 50,000

Phase 3 introduces all financial features. The wallet system is built with real-money deposit and withdrawal flows integrated with JazzCash and EasyPaisa payment gateways. The betting system is connected to game rooms so that coins/money are automatically deducted when joining a bet room and awarded to the winner upon game completion. Transaction history and balance management are fully functional by end of this phase.

Screens Included: Wallet/Balance Screen, Add Money, Withdraw, Transaction History — 4 Screens

Phase 4

Profile, Social Features & Launch Prep

Duration: 1.5 Weeks (Week 7–8) | Budget: PKR 25,000 – 30,000

The final phase polishes all remaining screens and prepares the app for release. User profiles are completed with stats (wins, losses, win rate). The leaderboard is implemented with global and friends rankings. Notifications, settings, and app-wide UI polish are finalized. The app is tested on multiple Android devices, performance is optimized, and the final build is submitted to Google Play Store.

Screens Included: Profile Screen, Edit Profile, Notifications, Settings, Leaderboard — 5 Screens (+ Home/Dashboard)

4. BUDGET BREAKDOWN

Phase	Description	Duration	Budget (PKR)
Phase 1	Foundation & Authentication	2 Weeks	40,000 – 45,000
Phase 2	Core Game, Multiplayer & Voice Chat	2.5 Weeks	70,000 – 80,000
Phase 3	Betting System & Wallet	2 Weeks	45,000 – 50,000
Phase 4	Profile, Social & Launch	1.5 Weeks	25,000 – 30,000
TOTAL	Complete Application — 25 Screens	8 Weeks	180,000 – 200,000

5. PROJECT TIMELINE — 8 WEEKS

Week	Phase	Key Deliverable
Week 1	Phase 1	Project setup, backend server live, Splash + Onboarding + Login screens
Week 2	Phase 1	Register, OTP verification, user session — Authentication complete
Week 3	Phase 2	Ludo board built, dice system, single-player movement logic working
Week 4	Phase 2	Real-time multiplayer via WebSocket, room creation & joining live
Week 5	Phase 2	Voice chat integrated, in-game chat, win/lose logic complete
Week 6	Phase 3	Wallet system, JazzCash/EasyPaisa payment integration
Week 7	Phase 3–4	Betting deduction/award system live, transaction history, profile screens
Week 8	Phase 4	Leaderboard, notifications, full QA testing, Play Store submission

6. DELIVERABLES & PAYMENT TERMS

Deliverable	Details
Complete Game App	Fully working Android game application with all 25 screens, betting system, and multiplayer
Live Deployment	App will be deployed live and fully functional — accessible by real users on their Android devices
Play Store Upload	App submitted and published on Google Play Store on client's account
Bug Support	2 weeks post-launch bug fixing included at no extra cost

Payment Schedule

Milestone	Amount	When
Advance / Kickoff	PKR 50,000	Before development starts
Phase 2 Completion	PKR 60,000	When game board + multiplayer is working
Phase 3 Completion	PKR 50,000	When betting + wallet is live
Final Delivery	PKR 20,000 – 40,000	On Play Store submission

7. CLIENT INFRASTRUCTURE & ONGOING COSTS

To keep the app live and running after launch, the client will need to subscribe to the following services. Some are **free**, some have a **monthly cost**. These are separate from the development budget and are paid directly by the client to the respective service providers.

How Will the App Go Live?

Once development is complete, the following steps are taken to make the app live for real users:

- The game frontend (Android APK) is signed and uploaded to **Google Play Store** on the client's developer account
- The backend server is deployed on a **cloud hosting provider (DigitalOcean)** — this is the server that handles all game rooms, wallets, and user data
- All payment gateways (JazzCash / EasyPaisa) are connected to the client's registered business account
- Once approved by Play Store (1–3 days), real users can download and play

Required Services — What Client Must Pay For

Service	Purpose	Cost	Free?
Firebase (Google)	Push notifications (game invites, alerts)	Free	■ FREE
Agora.io — Voice Chat	In-game voice chat between players	Free up to 10,000 mins/month. After that ~\$1.99/1000 mins	■ FREE (starter)
Google Play Console	Publishing app on Play Store (one-time registration)	USD \$25 one-time (~PKR 7,000)	One-time
DigitalOcean — Backend Hosting	Server that runs the game backend, database, and real-time multiplayer engine	USD \$12–24/month (~PKR 3,300–6,700)	■ PAID
JazzCash API	Accept payments & withdrawals via JazzCash	Free API — JazzCash takes 1–2% commission per transaction	■ FREE API
EasyPaisa API	Accept payments & withdrawals via EasyPaisa	Free API — EasyPaisa takes 1–2% commission per transaction	■ FREE API
SSL Certificate	Security certificate for the backend server (HTTPS)	Free via Let's Encrypt (auto-renews)	■ FREE

Frontend vs Backend Cost Breakdown (Within Development Budget)

Component	What It Is	Estimated Cost
Frontend (Game App)	The Android game itself — all 25 screens, board, dice, UI, animations	PKR 100,000 – 110,000
Backend (Server & API)	The server that manages users, rooms, wallets, real-time multiplayer, betting logic	PKR 80,000 – 90,000

Total	Complete App — Frontend + Backend	PKR 180,000 – 200,000
-------	-----------------------------------	-----------------------

We are confident this proposal covers everything needed to build a successful, revenue-generating Ludo betting application. We look forward to partnering with you on this project.

Total Investment: PKR 180,000 – 200,000 | Timeline: 8 Weeks | Screens: 25+ | Phases: 4